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SCHEDULE OF CHANGES

The purpose of this amendment is to change the performance period and clarify some issues.
1. Performance time for this contract will be 120 calendar days after notice to proceed.

2. The following changes are to be made to the "Building 231 Westside Reroof Project - Task Scope of
Work" dated 4/12/06.

a. In Section 11 "New Roofing Systems", Malarkey "625 Panoply" cap sheet should be replaced with
"Malarkey "625 Paragon" cap sheet for all roof sections.

b. In Section 11.c. "Section D", 1 inch polyisocyanurate insulation should be replaced with 2 inches
polyisocyanurate insulation.

c. In Section 12.e "Sheet Metal Work", replace the sentence "Where damaged or missing, replacing
existing gutters, and downspouts to match existing design in prefinished galvanized sheet metal" with the
sentences "Replace all existing gutters. Where damaged or missing, replacing existing
downspouts to match existing design in prefinished galvanized sheet metal."

d. In Section 4 first bullet item, replace the sentence "Refer to provisions of Section 01120, which shall be
in effect” with "Refer to the Security Provisions document included in the bid package for this
project”.

3. In addition, please add the following work in the project scope:

a. In Section B, under the Additive Alternate One, include the work to remove the abandoned
equipment platforms for FHE-87 and FHE-88 on roof Section F. (The equipment will be removed by
others prior to the project start)

b. In Section B, Add Additive Alternate Two to include the reroof work for roof Section H,
approximately 94 sq.ft. area.

Existing Roof Section H (Built in 1968): Metal deck with structural slope, 1 inch rigid insulation, built-up
roofing with gravel ballast. See Attached as-built drawings and details

New Roofing System: Mechanically fasten 2 inches of polyisoyanuarte insulation to metal deck using
NRTL-listed fasteners that meet the wind-uplift rating. Hop mop 1/4 thick Dens-deck as a cover board
over the insulation. Hop mop three-ply asphalt built-up roofing with Malarkey "625 Paragon" cap sheet.
Replace existing gutter. Also include all required additional work for this roof section that is described in
the Task Scope of Work Section 12 "Additional Work".

4. Clarification:

Two defects on the existing sheet metal cap of the mechanical equipment platform for FHE-78/79 were
observed during the pre-bid roof walk. The contractor will not be held responsible for the water-tightness
of the platform sheet metal caps with existing defects. However, the contractor is responsible for any
damages to the platform sheet metal caps during construction. The contractor is responsible for the
water-tightness of the roofing system including the areas at the platform edges.

5. Question: The task scope of work calls for three piles of roofing to be installed directly over the 1/4"
dens deck. The Master Spec for BUR calls for a SBS modified base sheet. Please clarify this issue?

Answer: In the Task Scope of Work Section 11 " New Roofing Systems”, we stated that "No base sheet is
required between the cover board and the three-ply roofing" even though the Master Specification calls
for a SBS-modified-asphalt base sheet over the cover board in Section 07514 "Built-up Insulated Asphalt
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SCHEDULE OF CHANGES

Roofing". For this project, the SBS base sheet is not required between the cover board and the three-ply
asphalt roofing as stated in Task Scope of Work.

6. Additional construction details:

Two details are attached to show the proposed Stairwell Penthouse wall base and the sloped roof base
construction.

Qty Unit Price
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0003 CLIN Establish 1
Lot
Noun: OPTION TO REPLACE SECTION H
NSN: N - Not Applicable
Contract type: J - FIRM FIXED PRICE
Inspection: DESTINATION
Acceptance: DESTINATION
FOB: DESTINATION

Descriptive Data:
CLIN 0003 is optional and to be exercised at the descretion of the Government during the
first 60 days after contract award.

The contractor shall provide all the materials, construction and labor to re-roof the
following roof section of Building 231.:
Section H: Approx 94 SF

New Roof System: Mechanically fasten 2 inches of polyisoyanurate insulation to metal
deck using NRTL-listed fasteners that meet the wind-upleft rating. Hot mop 1/4 inch t hick
Dens-deck as a cover board over the insulation. Hop mop three-ply asphalt built-up
roofing with Malalarkey "625 Paragon" cap sheet. Replace existing gutter. Also include all
required additional work for this roof section that is described in the Task Scope of Work
Section 12 "Additional Work".
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SCHEDULE OF CHANGES

TRANS
ITEM SUPPLIES SCHEDULE DATA QTY PRI DATE
0003 1
Noun: OPTION TO REPLACE SECTIONH
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LIST OF ATTACHMENTS

DOCUMENT PGS DATE TITLE

ATTACHMENT 6 4 04 AUG 2006  NEW DRAWINGS
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